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Mayor Eric Adams and First Deputy Mayor Lorraine Grillo convened a Capital Process 
Reform Task Force in April 2022 to undertake a comprehensive review of the city’s capital 
process–from project initiation to closeout–and to develop recommendations for reforming 
capital project delivery with the goals of reducing project completion time, saving taxpayer 
dollars, enhancing participation and inclusion, and building capacity to address emerging 
needs. 

The Task Force brings together a group of individuals with different expertise in the capital 
process, including construction contractors, design professionals, labor leaders, several City 
agencies, and New York City Comptroller Brad Lander and his office.

Capital Process Reform Task Force members
• Michael A. Capasso, CEO & President, C.A.C. Industries, Inc.

• Ali Chaudhry, Senior Vice President and Chief of Development and Government 
Relations, AECOM

• Louis Coletti, President and CEO, Building Trades Employers’ Association

• Raquel Diaz, Public Sector Area Manager, Gilbane Building Company

• Reverend Jacques Andre DeGraff, Chair, MBE Leadership Summit

• John T. Evers, President and CEO, American Council of Engineering Companies of 
New York

• Alaina Gilligo, Head of Strategic Partnerships, Gilbane Building Company

• Shari C. Hyman, Vice President, Public Affairs, Turner Construction Company

• Gary LaBarbera, President, Building and Construction Trades Council of Greater 
New York

• Sam Padilla, President, Padilla Construction Services, Inc.

• Taylor Palmer, Government Relations Manager, American Council of Engineering 
Companies of New York

• Nayan Parikh, President, New York Tri-State Chapter of National Association of 
Minority Contractors

• Benjamin Prosky, Executive Director, American Institute of Architects New York 
Chapter and The Center for Architecture

• Arthur Rubinstein, President, Skyline Steel Corp. and Chair, Subcontractors Trade 
Association Legislative Committee

• Gus Sanoulis, Vice President of Construction, Con Edison 

• Dan Sawh, Owner and President, Haydan Consultants Inc.

• Dan Symon, Associate Partner, Gartner; Former MOCS Director

• Robert G. Wessels, Executive Director, The General Contractors Association of 
New York
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New York City Comptroller’s Office

New York City Agencies
• Department of Design and Construction (DDC)

• New York City Department of Parks and Recreation (DPR)

• New York City Department of Environmental Protection (DEP)

• New York City Department of Transportation (DOT)

• New York City Economic Development Corporation (EDC)

• New York City School Construction Authority (SCA)

• New York City Office of Management and Budget (OMB)

• New York City Law Department

• Mayor’s Office of Contract Services (MOCS)

The Task Force is managed by the Mayor’s Office of Policy and Planning. The Task Force’s 
work is organized by six working groups that focus on major components of the capital 
construction process: 

The Task Force will release final recommendations in December 2022, including legislative 
priorities for the 2023 state legislative session. This document contains the Task Force’s initial 
recommendations.

Improve the Project Pipeline Reform Procurement

Streamline Approvals Grow the Number of New Yorkers 
Who Can Participate

Manage Projects More Effectively Performance Management and  
Public Reporting
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Improve the Project Pipeline
The working group tasked with improving the project pipeline is focusing on how City agen-
cies might better prepare for advancing specific projects by properly defining project scope, 
ascertaining the status of the site conditions at project locations, and compiling better asset 
condition information. 

Two initial recommendations generated from this group’s analysis focus on enhancing a 
budgetary tool that allows agencies to better scope projects and increasing coordination with 
elected officials on discretionary funding. In the coming months, the group will consider 
potential improvements to capital eligibility requirements and processes, ways to enhance 
agency ability to estimate project costs, and how the City might compile better asset condi-
tion information.

Capital Project Scope Development (CPSD) Fund
• Issue: A thorough evaluation of a proposed capital project’s scope and potential risks, 

including necessary site investigation and testing, is essential to setting up a complex 
project for success. The CPSD Fund was established by OMB as a vehicle for agencies 
to access expense funding to help obtain more detailed scope and design information to 
better position a large capital project for funding approval. Complex projects that have 
undertaken CPSD studies have been able to get started faster, cut down on design time, 
and improve design quality. 

• Initial Recommendation: Double the use of the CPSD Fund (from 10 to 20 projects 
per year) to provide more resources for early project investigation that will reduce the 
likelihood for change orders, cost overruns, and schedule delays. Because change orders 
can take anywhere between six to 12 months to process, fewer change orders on projects 
that benefit from the CPSD Fund will result in several months in time savings. These 
several months will be especially meaningful for smaller firms and M/WBEs that may 
have less capacity in their budget than larger firms.
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Capital Project Coordination Expos
• Issue: Elected officials play an important role in 

funding new capital projects, and it is essential that 
they receive upfront education and information to 
enable refinement of project design, scope, and cost.

• Initial Recommendation: Host Capital Project 
Coordination Expos early in the City’s budget cycle 
to provide an opportunity for elected officials and 
City agencies to discuss ideas for potential projects 
that may be pursued in the ensuing budget process. 
By facilitating a forum where technical feedback can 
be provided on a range of specific feedback ideas, the 
City will better position capital projects for budgetary 
approval and successful implementation.

Streamline Approvals
The working group tasked with streamlining approvals 
is focusing on finding efficiencies within City processes. 
For example, every capital project needs a Certificate to 
Proceed (CP) from OMB to ensure it is capitally eligible, 
sufficiently funded, and consistent with the scope for 
which it was originally approved. 

The initial recommendation generated from this group’s 
work focuses on how to make the CP process more effi-
cient. The group is also working on the change order pro-
cess including how to make the process faster and more 
transparent. This will have cascading effects such as faster 
payment to vendors and increased industry confidence in 
doing business with the City.

Template and Response Times for the CP 
Process

• Issue: The current CP process can be prolonged and 
involves substantial back-and-forth between OMB 
and City agencies, due to lack of standard templates 
and information.

• Initial Recommendation: Pilot a standardized template 
for agencies to submit project information to OMB 
to reduce the likelihood of missing information and 
ensure that OMB is better equipped to approve the 
initiation of a capital project. In addition, establishing 
a standard response timeline between OMB and 
agencies will improve communication and expedite 
review. This pilot will cut at least three weeks from the 
current two- to three-month process. 
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Manage Projects More Effectively 
The Manage Projects More Effectively working group is finding ways to deliver projects more 
strategically—better, faster, and cheaper. 

Initial recommendations generated from this group’s work focus on expanding pilot programs 
that have worked well at DDC so all capital agencies can experience the time savings and cost 
savings of these initiatives. In addition to expanding these successful pilots to other agencies, 
in the coming months this group will focus on expanding the eligible categories of allowances 
for unforeseen conditions in certain construction contracts, prompt payment to vendors, and 
training and empowering agency personnel.

Early Construction Completion Incentives
• Issue: Slippage in project schedules delays benefits to the public, costs money, and erodes 

confidence in the City’s ability to deliver capital projects.

• Initial Recommendation: Extend to other agencies a DDC pilot program that offers 
financial incentives for contractors to meet critical project milestones on a targeted 
basis. On average, DDC shaved an additional two months off already accelerated project 
schedules and saved an average of 23 percent per project of the anticipated costs. 

Expanded Work Allowance
• Issue: Project budgets do not include an allowance to address unforeseen field conditions 

in the construction phase of a project, necessitating a lengthy change order approval 
process.
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• Initial Recommendation: Extend to additional agencies an Expanded Work Allowance 
agreed upon at contract inception for common contract change orders due to unforeseen 
challenges in the field. DDC has successfully piloted Expanded Work Allowance, paying 
Expanded Work Allowance change orders in less than three months and saving three 
to nine months off the typical change order payment time. For example, on a $10 
million comprehensive library renovation in Brooklyn, nine Expanded Work Allowance 
change orders totaling $400,000 were used to address unforeseen concrete, framing, and 
insulation work, mitigating months of potential schedule delays, and the project was 
delivered on time. 

Price Adjustments for Fuel, Steel, and Asphalt 
• Issue: Sharp and unexpected price increases for materials that may result from inflationary 

pressures, supply chain disruptions, or geopolitical factors, can strain capital project 
budgets.

• Initial Recommendation: Utilize price adjustment allowances based on New York 
State Department of Transportation Cost Index updates to offset unanticipated cost 
fluctuations.

Engineering Review to Optimize Cost Effectiveness
• Issue: City capital projects are costly, and there may be potential to improve outcomes and 

assess cost effectiveness even during construction.

• Initial Recommendation: By allowing contractors to use their technical knowledge to offer 
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project delivery recommendations during construction, DDC achieved $2.6 million in 
cost savings on a $114 million dollar Downtown Far Rockaway streetscape reconstruction 
project. The Task Force recommends expanding engineering reviews to other agencies to 
achieve similar results. 

Coordination with Utilities 
• Issue: Discussion with utilities occurs regularly on various capital projects but may not 

always yield positive results to advance a project.

• Initial Recommendation: Host quarterly meetings between senior leadership at City 
Hall and senior utility company executives to enhance coordination and avoid project 
delays. Delays related to utilities can cost the City $100,000 - $200,000 per month 
and can add between 6 and eighteen months to projects. Troubleshooting issues with 
utility infrastructure during capital projects will lead to faster, cheaper project delivery as 
decision-makers have a forum to resolve disputes. 
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Reform Procurement
The Reform Procurement working group is identifying ways to amend procurement laws and 
regulations to speed up projects without sacrificing quality and appropriate oversight. 

Initial recommendations generated from this group’s work focus on advocating for state 
legislation that would provide additional alternative project delivery tools to the City and 
updating outdated requirements that necessitate unnecessary reviews. In the coming months, 
the group will focus on recommendations to reform outdated mayoral executive orders, laws, 
and rules, as well as new legislation to boost participation by Minority and Women Owned 
Business Enterprises (M/WBEs).

Financial Control Board (FCB) Contract Review Threshold
• Issue: Both capital and expense contracts undergo a review if they are above a certain 

dollar value. The dollar thresholds that trigger contract review have not been updated in 
35 years and, therefore, they do not reflect growth in the City’s budget.

• Initial Recommendation: Request that the Financial Control Board increase the dollar 
threshold that triggers a review of contracts. The Task Force recommends increasing the 
threshold by five times, to reflect the commensurate increase in the size of the City’s 
budget since 1987. This will save two weeks for every contract under the new threshold.

Electronic Bidding
• Issue: Currently, construction contractors must submit paper bids when they compete 

for City projects, whereas other governmental entities such as the New York State 
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Department of Transportation, Metropolitan Transportation Authority, and New Jersey 
Transit accept bids electronically. 

• Initial Recommendation: Advance state legislation for electronic bidding so contractors can 
fully compete for city work through a single digital system. Such a  
change will bring efficiency to the procurement process while enabling greater access 
for M/WBEs.  Paper bids add approximately two days to every bid processing time; 
electronic bids will allow the City and contractors to save money that would otherwise 
have been spent on preparing, mailing, opening, and tracking paper bids.

Public Hearing Threshold 
• Issue: Currently, public hearings are required on procurements above $100,000, a 

requirement that was set in 1989 and has not been updated since and which adds 
about three weeks to the procurement process for each contract undergoing a public 
hearing. Very few projects actually generate public comments. 

• Initial Recommendation: Advocate for State legislation to give the City’s Procurement 
Policy Board the ability to change the public hearing threshold and allow for an optimal 
way to provide public notice, rather than public hearings, for contracts above the 
threshold. 

Progressive Design-Build 
• Issue: Design Build is a proven alternative project delivery method that allows for 

exemplary construction and design collaboration in a way that fosters project excellence. 
State Law currently requires a two-step procurement process – one step for a request for 
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qualifications and another for a request for proposals. 

• Initial Recommendation: Advocate for State legislation to give City agencies the ability 
to use progressive design-build. In progressive design-build, the City can quickly select a 
vendor before the full scope of the project has been established. This facilitates early-stage 
collaboration to investigate existing conditions, examine engineering and construction 
challenges, and agree on solutions before determining a final scope and price. DDC’s 
current design-build projects are expected to cut years off a typical design-bid-build 
timeline, and progressive design-build will allow the City to see comparable time savings 
for a broader range of projects such as infrastructure projects with complex existing site 
conditions.

Construction Manager-Build and Construction Manager-at-Risk 
• Issue: Existing state law requires public construction contracts to be awarded to the 

lowest responsible bidder, which restricts the City’s ability to use alternative project 
delivery methods that may produce the best results for public works projects. Certain 
project delivery methods used under the COVID-19 emergency declaration resulted in 
accelerated procurement processes, project completion on time or ahead of schedule, and 
high rates of M/WBE participation. 

• Initial Recommendation: Advocate for State legislation to give City agencies the authority 
to use CM-Build and CM-at-Risk during non-emergency times. CM-Build and 
CM-at-Risk are alternative delivery tools that reduce lengthy procurement processes, 
allow construction to begin while the design is still being developed, and foster early 
collaboration between designer and builder. Using CM-Build, DDC built COVID 
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testing sites in an average of seven days with 55% M/WBE utilization and built three 
permanent healthcare facilities, the COVID Centers of Excellence, in an average of 192 
days (~six months) with 46% M/WBE utilization.

Grow the Number of New Yorkers Who Can 
Participate  
This working group is focusing on ways that the City can sustain and increase M/WBE par-
ticipation in the City’s capital work and strengthen local and community hiring and work-
force development initiatives. 

Initial recommendations generated from this group’s work focus on giving M/WBEs in-
creased access to information and to key personnel in City agencies. In the coming weeks, the 
group will focus on identifying legislative proposals to address barriers to accessing insurance 
coverage, create effective M/WBE mentorship programs, and develop additional pathways to 
apprenticeship programs. 

Future Projects and Procurement Document Database
• Issue: Currently, the City does not have a public-facing repository that includes upcoming 

projects to be solicited by the City during a specified time period, nor is there one easily-
accessible location where registered contracts are posted.

• Initial Recommendation: Create a database that will give construction companies real-
time insight into upcoming, active, and past city projects and procurements. This will 
give them a better roadmap to anticipate future opportunities and learn more about 
city procurements. Additionally, in conjunction with the changes to the public hearing 
threshold, this database will ensure that contractors and the public still have ongoing 
insight into the City’s contracts.
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M/WBE Small Purchase Threshold
• Issue: Increasing M/WBE participation in City capital work requires a multi-faceted 

strategy to provide more opportunities. The Task Force applauds the State Legislature 
and Governor for enacting legislation to increase the M/WBE small purchase threshold 
for City contracts to $1 million. The Task Force recognizes that additional opportunities 
could be realized if parity was established with other New York public entities that have a 
higher threshold to boost M/WBE participation for their contracts. 

• Initial Recommendation: Advocate for State legislation to increase the 
M/WBE small purchase threshold for City contracts to $1.5 million to match the current 
threshold used by the Metropolitan Transportation Authority.

Ombudsperson
• Issue: Contractors may face particular challenges in the course of a project that need to 

be addressed by an agency official. Subcontractors and M/WBEs may not have a seamless 
communication channel to resolve disputes or obtain information on a project. Direct 
access to a senior agency official or, in some cases, through or in conjunction with a 
general contractor, could be effective in surfacing issues of mutual concern that may be 
stymieing a project’s progress. 

• Initial Recommendation: Designate an existing senior employee in each agency that 
performs or oversees capital work to serve as an ombudsperson to support contractors 
throughout the capital process. M/WBEs and subcontractors face particular challenges 
in the course of a capital project, and having one point of contact to address needs could 
save weeks that otherwise may have been lost to miscommunication.

Project Labor Agreement (PLA) Educational Sessions
• Issue: M/WBEs and other firms may be awarded a City contract but may be unfamiliar 

with managing a project under a PLA.
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• Initial Recommendation: In partnership with the Building and Construction Trades 
Council of Greater New York and the Building Trades Employers Association, conduct 
educational information sessions to engage with M/WBEs about PLA requirements. It is 
crucial that M/WBEs have opportunities to learn more about how PLAs work, both in 
terms of opportunities for small firms, opportunities for workers, and compliance.  

Performance Management and Public Reporting
This working group is focused on implementing a Capital Project Tracker as mandated by 
Local Law 37 of 2020, sponsored by then-Council Member Brad Lander. The tracker will in-
crease transparency and accountability by creating a single interactive portal for the public to 
view the status of projects in the City’s capital portfolio. Launch is scheduled for Spring 2023 
with rollout of additional features throughout the year. 

For the first time ever, all projects from major capital agencies will be reported through a 
consolidated, user-friendly tracker. The tracker is being developed through a collaborative 
interagency process and will provide insights into project timelines, schedule delays, and cost 
overruns, as well as the location and background of each project.  To date, the working group 
has focused on the tracking tool’s complex backend development and has begun designing 
the public-facing website itself.


